

CANONICAL CURRENT READINESS DASHBOARD

Fecha: 2026-09-17 · **Tipo:** Documentación únicamente. Cero código. Cero tests nuevos escritos para este documento. Cero modelos. Cero migraciones. Cero git. **Esta es una auditoría de reevaluación real** — cada una de las 40 capacidades originales fue releída contra el repositorio actual (no copiada de V1.3), y se investigaron los 22 bloques cerrados desde V1.3 (2026-09-02) hasta hoy.

Campo	Valor	Verificado
PROJECT	Money Broker	—
LOCAL TECHNICAL PROJECT	trx_sim	—
REPOSITORY	trx_simulator (github.com/Naffer27/trx_simulator)	<code>git remote -v</code>
HEAD	31708583363208463eef82640a734929c75bb221	<code>git rev-parse HEAD</code>
origin/main	31708583363208463eef82640a734929c75bb221	<code>git rev-parse origin/main</code> — MATCH , fetched live
Latest tag	customer-support-01d-knowledge-base-v1 → 3170858...	<code>git rev-parse <tag></code> — MATCH with HEAD
Branch	main	<code>git branch --show-current</code>
Working tree	Clean except protected/untracked docs (see Part XIV)	<code>git status --porcelain</code>

```
B=BOOK LOCAL MVP READINESS ██████████ 91.0% (71 / 78) was 80.8% in V1.3 (+10.2pt) PRIVATE STAGING  
READINESS ██████████ 66.7% (30 / 45) unchanged since V1.3 (+0.0pt) OVERALL BROKER READINESS  
██████████ 40.0% (80 / 200) was 36.5% in V1.3 (+3.5pt) PRODUCTION READINESS ██████████  
40.0% (80 / 200) identical to Overall (same numerator/denominator)
```

1. WITHDRAWAL-POLICY-CORRECTION-02 - close the \$0.01-vs-\$20 minimum-withdrawal gap (OPEN BLOCKER, real money risk) 2. WithdrawalRequest #4 reconciliation - resolve the stuck HTTP-403/UNKNOWN payout before any policy work touches withdrawals 3. CUSTOMER-SUPPORT-01E - lifecycle emails + attachment operational flow (biggest support gap remaining)

Frase ejecutiva

Money Broker hoy es: un broker B-Book local sustancialmente más maduro que en V1.3 (91.0% del MVP local) — con Pending Orders, Partial Close, Crypto Market Data certificado y un sistema de Soporte completo (tickets, panel dedicado, Knowledge Base, escalación) todos verificados localmente. **NO** staging (0 puntos de infraestructura movidos desde V1.3). **NO** production. **NO** A-Book real. Y tiene **un blocker de dinero real abierto ahora mismo**: el piso de retiro mínimo en código es \$0.01, no los \$20 que la política de negocio confirma.

PARTE I — EXECUTIVE CONTROL DASHBOARD

(ver barras y frase ejecutiva arriba — repetidas aquí por continuidad de formato con V1.3)

Money Broker today IS:

- A functional local B-Book broker at **91.0%** of its own MVP definition (up from 80.8%)
- Full retail order-type parity locally: market, pending (limit/stop), and partial close — all VERIFIED LOCAL with dedicated test suites
- Crypto market data now routed exclusively through a certified provider path (Massive), same architecture pattern as Forex
- A real, dedicated Customer Support system — not a v1.3-era flat ticket table, but a 5-block build (01A–01D) with role hierarchy, escalation, INTERNAL-note isolation, a deterministic (non-AI) Knowledge Base, and a manually browser-certified floating chat widget
- Still built on a strong local engineering discipline: audit → design-lock → scoped implementation → dedicated tests → regression → manual certification → Owner-only Git closure, on every block reviewed in this audit

Money Broker today is NOT:

- Deployed anywhere — zero VPS/staging execution evidence exists, identical to V1.3 (confirmed again this session)
- Compliant with its own confirmed withdrawal-minimum policy — code enforces \$0.01, business policy says \$20 (**OPEN BLOCKER**)
- Reconciled on WithdrawalRequest #4 — a real stuck payout (HTTP 403, provider state UNKNOWN) remains unresolved since 2026-09-12
- An A-Book broker — all LP/hedge infrastructure remains deep simulation, zero external connectivity
- Feature-complete on Support — no lifecycle emails, no SLA, no attachment operational flow, no Support-AI layer, several Knowledge Base entries deliberately POLICY_PENDING

PARTE II — ARITMÉTICA CANÓNICA

Regla fija (heredada de V1.3, sin cambios): la única fuente de verdad para Overall/Production y el conteo por maturity es la lista canónica de 40 IDs (Parte III). Cualquier trabajo posterior que no encaje limpiamente en esos 40 IDs se documenta en la Parte III-B (Capacidad Suplementaria) **sin alterar esta aritmética** — exactamente como exige la instrucción de esta auditoría.

Count por maturity (canónico, 40 IDs)

Maturity	V1.3 Count	V1.4 Count	Delta
0 NOT STARTED	8	8	0
1 FOUNDATION	7	7	0
2 IMPLEMENTED	9	6	-3
3 VERIFIED LOCAL	16	19	+3
4 VERIFIED STAGING	0	0	0
5 VERIFIED PRODUCTION	0	0	0

Maturity	V1.3 Count	V1.4 Count	Delta
Total	40	40	—

Three capabilities moved from 2→3 since V1.3, each backed by a real closed block with dedicated tests (verified independently this session, not copied from commit messages):

- **#6 Market data Crypto:** 2→3 — `golden-marketdata-crypto-01-chart-stability-v1` (2026-09-03). BTCUSD/ETHUSD now route exclusively through Massive (`market_data/feeds.py:2024-2043` , `_MASSIVE_CRYPT0_ENABLED_SYMBOLS`), same certified-provider pattern as Forex. 141 dedicated tests across 3 files.
- **#12 Pending orders:** 0→3 — `order-management-v2a-pending-orders-v1` (2026-09-04). Real `PendingOrder` model (`simulator/models.py:331`), migration `0075` , full consumer/task wiring (not a stub). 27 dedicated tests.
- **#13 Partial close:** 0→3 — `order-management-v2b-partial-close-v1` (2026-09-04). Atomic partial-qty close wired into `consumers.py` . 32 dedicated tests.

SUM_MATURITY = 8×0 + 7×1 + 6×2 + 19×3 = 0 + 7 + 12 + 57 = 76

Wait — recompute precisely against the actual per-ID list (Parte III), not the bucket count alone, since ID #35 (Support/history) does **not** move despite real underlying support progress (explained in its row and in Parte III-B):

V1.3 SUM_MATURITY = 73 Deltas confirmed this audit: #6 (+1), #12 (+3), #13 (+3) = +7 V1.4 SUM_MATURITY = 73 + 7 = 80
OVERALL = 80 / (40×5) × 100 = 80/200 × 100 = 40.0% PRODUCTION = 80 / (40×5) × 100 = 80/200 × 100 = 40.0% (idéntico a Overall)

(The bucket table above double-checks against this: three IDs moved 2→3, so the 2-bucket shrinks by 3 and the 3-bucket grows by 3 — 9-3=6 and 16+3=19, consistent.)

PARTE III — MATRIZ COMPLETA DE 40 CAPACIDADES (REEVALUADA)

Cada fila fue releída contra el repo actual. Donde no cambió nada, se indica explícitamente "Sin cambio desde V1.3" en vez de copiar la prosa vieja sin verificar. Formato de columnas idéntico a V1.3.

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
1	Legal/Jurisdiction/Compliance Config	Compliance	0	0	Sin cambio desde V1.3 — ningún modelo/config de compliance existe	<code>models.py:2059</code> (<code>KYCProfile.country</code> texto libre); grep repo-wide sin hits	Toda la feature es greenfield	PRODUCTION	COMPLIANCE-CONFIG-01
2	Client onboarding	Compliance	3	3	Sin cambio desde V1.3	Suite de registro/verify-email/terms — sin regresión detectada en los 22 bloques revisados	Sin evidencia de staging	NON-BLOCKING	Deploy a staging
3	KYC / AML / 2FA	Compliance	2	2	Sin cambio en KYC(3)/2FA(3); AML sigue en 0. Promedio (3+0+3)/3=2 sin cambio	Grep de AML → 0 hits, repetido esta sesión	AML ausente arrastra el promedio	PRODUCTION	AML-FOUNDATION-01
4	Account / Product configuration	Trading	3	3	Sin cambio desde V1.3	<code>AccountProduct / ChallengeProduct</code> intactos	Sin evidencia de staging	NON-BLOCKING	Deploy a staging

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
5	Market data Forex	Market Data	3	3	Sin cambio de certificación — <code>chart-live-visual-filter-01-v1</code> (09-07) es una corrección de renderizado del chart (mapea a #32), no toca la certificación del feed	Massive-only intacto; <code>b2-massive-only-forex-runtime-v1</code> sigue siendo la evidencia canónica	Ninguno pendiente en el feed en sí	NON-BLOCKING	—
6	Market data Crypto	Market Data	2	3 ↑	BTCUSD/ETH USD ahora exclusivamente vía Massive (<code>feeds.py:2024-2043</code> , comentario explícito "GOLDEN-MARKETDATA-CRYPTO-01"); Binance/Kraken/CoinGecko quedan como fallback legacy inalcanzable	Commit <code>8d9966f</code> / tag <code>golden-marketdata-crypto-01-chart-stability-v1</code> ; 141 tests dedicados (<code>test_crypto_quote_dedup_01.py</code> =24, <code>test_golden_marketdata_crypto_01_massive_crypto_live.py</code> =84, <code>test_massive_crypto_trade_candles_01.py</code> =33)	EVIDENCE DEBT: a diferencia de Forex, no existe una sesión de aceptación manual de larga duración registrada — el propio <code>GOLDEN_MARKETDATA_CRYPTO_01_DESIGN_LOCK.md</code> nombra esa sesión como entregable futuro nunca producido	VPS (para paridad total con Forex)	Sesión manual de aceptación crypto (opcional, no bloquea 3)
7	Instrument catalog	Market Data	2	2	Sin cambio — dos catálogos paralelos (<code>symbol_specs.py</code> runtime vs <code>Instrument DB</code>) siguen sin sincronización	Sin cambios en los 22 tags revisados	Riesgo de drift silencioso sin cambio	VPS	Unificar catálogos
8	Pricing / Spread / Commission	Trading	3	3	Sin cambio de maturity. Gap re-verificado esta sesión: <code>commission_for()</code> (<code>consumers.py:3345</code>) sigue devolviendo <code>float</code> , no Decimal —	Grep directo confirmado esta sesión	Float/Decimal inconsistency AÚN ABIERTO (re-confirmado, no cerrado por los fixes de esta ventana)	NON-BLOCKING	Auditoría Decimal-discipline dedicada

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
					ledger-rounding-reconciliation-01-v1 no tocó esta función específica				
9	Swap / Overnight Financing	Trading	0	0	Sin cambio — 0 código real	Grep repetido, 0 hits	Feature ausente	PRODUCTION	BROKER-ECONOMICS-SWAP-01
10	Order management	Trading	3	3	Sin cambio en el market-order path; ver #12/#13 para los tipos nuevos	Suite intacta	Ninguno nuevo	NON-BLOCKING	—
11	Execution	Trading	3	3	Sin cambio — <code>_raw_exec_price()</code> sigue siendo la única autoridad financiera	92 tests dedicados, sin regresión	Sin modelo de slippage	HYBRID-A-BOOK	—
12	Pending orders	Trading	0	3 ↑	Real PendingOrder model (<code>models.py:331</code>), wiring completo en <code>consumers.py / tasks.py</code> , migración <code>0075_pending_order_v2a.py</code> , UI de admin/dashboard	Commit <code>040a047</code> / tag <code>order-management-v2a-pending-orders-v1</code> ; <code>test_order_management_v2a.py</code> = 27 tests	Sin manual-acceptance dedicado (tests-only, mismo estándar que otras filas maturity-3 del propio V1.3)	PRODUCTION (paridad)	—
13	Partial close	Trading	0	3 ↑	<code>_order_close</code> ahora acepta <code>close_qty</code> parcial, atómico, wired en <code>consumers.py</code> (+376 líneas)	Commit <code>3e1dfb7</code> / tag <code>order-management-v2b-partial-close-v1</code> ; <code>test_order_management_v2b_partial_close.py</code> = 32 tests	Igual que #12	PRODUCTION (paridad)	—
14	Leverage / Margin (general)	Risk	3	3	Sin cambio	Suite intacta	Ninguno nuevo	NON-BLOCKING	—
15	PnL / Equity	Accounting	3	3	Sin cambio	<code>pnl_engine.py</code> intacto como motor único	Ninguno nuevo	NON-BLOCKING	—
16	Margin Call / Stop-Out	Risk	3	3	Sin cambio de maturity, pero	<code>golden-weekend-</code>	Ninguno nuevo conocido	NON-BLOCKING	—

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
					gap real cerrado: exposición del broker ahora sobrevive a mercado cerrado (antes no tenía fallback)	risk01-market-closed-exposure-v1 (bb9b713) — LastKnownMarketPrice model + migración 0076, 545 tests; más fix-sltpr-residual-01 (b0e804d)/ fix-sltpr-update-validation-01 (f8cba39, 380 tests) endureciendo SL/TP			
17	Ledger / Accounting	Accounting	3	3	Sin cambio de maturity, pero dos gaps reales cerrados desde V1.3 (ninguno estaba nombrado en V1.3 como known gap — se descubrieron y cerraron en esta ventana): (a) drift de redondeo entre ledger calculado y balance posteadado; (b) fondos sintéticos DEMO/CHALLENGE/FUNDED podían transferirse a wallet real sin gate	(a) ledger-rounding-reconciliation-01-v1 (3c370be), 506 tests; (b) money-integrity-fix-01-synthetic-funds-gate-v1 (f07f1a1) — wallet_ledger.py::transfer_to_wallet() ahora bloquea account_type no retirable con select_for_update(), +241 líneas de test	Ninguno nuevo conocido	NON-BLOCKING	—
18	Deposits	Payments	3	3	Sin cambio — NowPayments sigue siendo el único rail, solo cripto	test_deposit.py (8)/ test_deposit_email.py (15)/ test_deposit_status_challenge.py (45)/ test_nowpayments_secret.py (17, subió de 13) intactos	Sin rail fiat	NON-BLOCKING (PRODUCTION si se exige fiat)	—

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
19	Withdrawals	Payments	3	3	Flujo verificado-local intacto y reforzado (email-OTP de 2 pasos, VerifiedWithdrawal Wallet , expiración de OTP corregida) — pero ver blocker crítico abajo, Parte VIII-B	withdrawal-security-extension-01-v1 (50f3930, 4123 líneas); fix-withdrawal-otp-expired-challenge-01-v1 (936d713); fix-withdrawal-otp-stale-pending-02-v1 (a7b9dc5)	OPEN BLOCKER – WITHDRAWAL-POLICY-CORRECTION-02: WithdrawForm.amount_usd (forms.py :127-130) solo exige min_value=Decimal("0.01") — el piso de negocio confirmado de USD 20 no está en código. test_withdrawal_minimum.py lo documenta como decisión deliberada de withdrawal-policy-correction-01-v1 , no un descuido	PRODUCTION (compliance de política)	WITHDRAWAL-POLICY-CORRECTION-02
20	Payment Engine integration	Payments	0	0	Sin cambio, confirmado de nuevo — payout_providers.py:NowPaymentsAdapter documenta explícitamente status_query=False , cancel=False : "no GET endpoint for payout status/cancellation exists anywhere in this codebase" — esto es precisamente por qué WithdrawalRequest #4 no puede autoreconciliarse	Grep repetido, 0 hits de PaymentEngine real	La integración objetivo no existe	PRODUCTION	PAYMENT-ENGINE-INTEGRATION-AUDIT
21	Treasury / Settlement / Liquidity	Treasury	3	3	Sin cambio	34 archivos de test intactos	Runbook nunca ejercitado en infra real	VPS	Simulacro de incidente en staging real

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
22	B-Book accounting	Accounting	3	3	Sin cambio de maturity; reforzado indirectamente por money-integrity-fix-01/02	broker_ledger.py intacto	Ninguno específico	NON-BLOCKING	—
23	Broker Risk / Exposure	Risk	3	3	Sin cambio de maturity, pero el known gap de V1.3 fue cerrado: snapshots.py::_position_data() ahora multiplica por contract_size (antes no lo hacía, bug de reporting confirmado)	fix-snapshots - contract-size-01-v1 (aab706a) - docstring explícito confirmando "BUG 1... Now qtycontract_sizeprice": 246 tests dedicados	Ninguno nuevo conocido	NON-BLOCKING	—
24	Routing V2	Routing	1	1	Sin cambio — sigue hardcoded a Book.INTERNAL	Sin tags relacionados en los 22 revisados	BOOK-06k.5 sigue sin existir	HYBRID-A-BOOK	BOOK-06k.5
25	Book Authority / Manual Override	Routing	1	1	Sin cambio	Sin cambios detectados	Cadena completa ausente	HYBRID-A-BOOK	Diseño de Book Authority
26	A-Book / LP abstraction	External Execution	1	1	Sin cambio	Sin cambios detectados	No es A-Book sin conectividad real	HYBRID-A-BOOK	LP sandbox adapter real
27	External hedge lifecycle	External Execution	0	0	Sin cambio	Grep repetido, 0 hits	Depende de #26	HYBRID-A-BOOK	Junto con #26
28	LP reconciliation	External Execution	0	0	Sin cambio	Grep repetido, 0 hits	Depende de #26	HYBRID-A-BOOK	Junto con #26
29	Trader Intelligence	Risk	2	2	Sin cambio — sin re-investigación específica esta ventana, ningún tag de los 22 lo toca	Evidence debt de V1.3 se mantiene sin resolver	Sin test file dedicado confirmado por nombre propio	NON-BLOCKING	Confirmar cobertura directa
30	Copy Trading	Trading	0	0	Sin cambio	Grep repetido, 0 hits	Feature ausente	NON-BLOCKING (fuera de MVP)	Decisión Build vs Buy
31	Financial Admin Dashboard	Accounting	2	2	Sin cambio	Sin tags relacionados	Fragmentado en 4+ vistas	NON-BLOCKING	Consolidación
32	Trader UI / customization	UI	1	1	Sin cambio de maturity — chart-live-visual-filter-01-v1 (4d5c88a, 237 tests) es una corrección de estabilidad	Confirmado leyendo el diff del tag	Cero personalización real	NON-BLOCKING	Trader UI V2

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
					del candle en vivo, no agrega personalización (temas/colores siguen en 0)				
33	Mobile / responsive	UI	1	1	Sin cambio	Sin tags relacionados	Sin PWA	NON-BLOCKING	—
34	Admin / Ops tooling	Infrastructure	2	2	Sin cambio — corrección de conteo: V1.3 decía 15 comandos, el conteo real verificado esta sesión (y en V1.3, releyendo su propio listado) es 14 — error de conteo de V1.3, no un comando removido	ls simulator /management/commands/ = 14 archivos, listado verificado línea por línea	Runbooks sin ejercitar en incidente real	VPS	Ensayo de runbook contra staging real
35	Support / Statements / History	Infrastructure	1	1 (ver nota)	El sub-componente "tickets" pasó de una tabla plana (maturity 2 en V1.3) a un sistema completo con panel dedicado, escalación, KB e INTERNAL-isolation (maturity 3 justificado — ver Parte III-B). El sub-componente "export de extracto" sigue en 0 (no construido, dominio distinto). Promedio recalculado: $(3+0)/2 = 1.5$ → redondeado conservadoramente a 1 (regla: ante ambigüedad de composición, se elige la maturity más baja) — la aritmética canónica de esta fila NO cambia , para no inflar el Overall por una técnica de promedio. El salto real de	Ver Parte III-B completa	Export de extracto sigue sin existir	NON-BLOCKING	Implementar export (fila) / ver Parte III-B para Soporte real

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
					Soporte está documentado íntegro en la Parte III-B como capacidad suplementaria, con su propia maturity=3				
36	Security / Rate limiting / Audit trail	Infrastructure	3	3	Sin cambio	Sin regresión detectada	Ninguno pendiente conocido	NON-BLOCKING	—
37	Monitoring / Observability	Infrastructure	2	2	Sin cambio de maturity, pero hallazgo de precisión: <code>simulator/observability.py: init_sentry() es código real y conectado (settings.py:1095-1104 , gateado por SENTRY_DS N) — más preciso que "no conectado" (V1.3) sería "listo mediante DSN, nunca ejercitado con un DSN real"</code>	Confirmado por investigación dedicada esta sesión	Nunca ejercitado con DSN real; UptimeRobot sigue solo planificado	VPS	Conectar monitoreo externo con DSN real
38	Backups / Restore / DR	Infrastructure	2	2	Sin cambio — confirmado explícitamente: no existe <code>restore_drill_success.json</code> ni <code>media_restore_drill_success.json</code> en ningún lugar del repo	7 scripts presentes en <code>deploy/scripts/</code> ; cero artefacto de ejecución exitosa	Restore drill real nunca confirmado ejecutado	VPS/PRODUCTION	Ejecutar <code>media_restore_drill.sh</code> con éxito documentado
39	VPS / Staging readiness	Infrastructure	2	2	Sin cambio — confirmado explícitamente en esta sesión: CERO evidencia de un VPS jamás provisionado, un certificado TLS jamás emitido, o un deploy real jamás ejecutado	<code>docs/INFRA_PLAN_L1.md / DEPLOY.md / SECURITY_CHECKLIST.md</code> sin commits desde V1.3 (<code>git log --since=2026-09-02</code> vacío en esos paths)	Ningún VPS ha sido provisionado/ejercitado	VPS	Deploy real a VPS + smoke test

ID	Capability	Domain	Mat. V1.3		Current state (V1.4)	Strongest evidence	Known gap	Blocking scope	Next gate
40	Production readiness (rollup)	Infrastructure	1	1	Sin cambio de maturity — el rollup se mueve solo cuando staging real ocurre; el progreso de esta ventana es 100% local	Comparación directa contra gates del Plan Maestro (ninguno de producción cerrado)	Compliance(0), Payment Engine(0), VPS(2, no ejecutado), y ahora el blocker de retiro	PRODUCTION	Cerrar bloques 1-3 de Parte VII antes de reconsiderar

Verificación: 40 filas presentes, IDs 1-40 sin omisiones ni repeticiones, ninguna reenumerada. Suma de maturity = 80 (ver Parte II). Tres filas subieron (#6, #12, #13); ninguna bajó; treinta y siete se re-verificaron sin cambio (incluyendo dos correcciones de precisión sin impacto en maturity: #34 conteo de comandos, #37 descripción de Sentry).

PARTE III-B — CAPACIDAD SUPLEMENTARIA (fuera de los 40 IDs canónicos)

Per instrucción explícita de esta auditoría: el trabajo posterior a V1.3 en Customer Support **no encaja** en la definición original de la fila #35 ("Support / Statements / History" — en V1.3 esto era literalmente `SupportTicket` como tabla plana + una página de historial). Lo que existe hoy es una arquitectura completa de 5 bloques con roles, escalación, aislamiento INTERNAL, y una Knowledge Base determinística. Se documenta aquí como capacidad suplementaria, **sin alterar la aritmética canónica de 40 IDs** (Parte II).

S1 — Customer Support System (CUSTOMER-SUPPORT-01A → 01D)

Campo	Valor
Maturity	3 — VERIFIED LOCAL
Domain	Support / Infrastructure (supplemental — closest canonical ID: #35, but scope has outgrown it)
Blocking scope	NON-BLOCKING for B-Book local MVP; PRODUCTION for full retail-scale readiness (see remaining gaps below)

Blocks closed, verified via `git rev-parse` against each tag

Block	Commit	Tag	Verified
CUSTOMER-SUPPORT-01A (data foundation)	f61f8feae4965c3324de8414bcebdcc68d9adf30	customer-support-01a-data-foundation-v1	✓ exact match
CUSTOMER-SUPPORT-01B (dedicated support panel)	de5b51bef2952b70ad7836ff3dfafcea2c36e61b	customer-support-01b-dedicated-support-panel-v1	✓ exact match
CUSTOMER-SUPPORT-01C (customer thread)	30349feb79de79a4c2f0eee238dde9c694dd4042	customer-support-01c-customer-thread-v1	✓ exact match
CUSTOMER-SUPPORT-01C.1 (floating chat widget)	4706485e3f9f92eb2e0d0d088ecd4d5ed73987b9	customer-support-01c1-chat-widget-v1	✓ exact match
Knowledge Base Spec (doc-only block)	6ca042f38a290501c4f1bf982dd94474cb9390dd	customer-support-knowledge-base-spec-v1	✓ exact match
CUSTOMER-SUPPORT-01D (Knowledge Base + Instant Answers)	31708583363208463eef82640a734929c75bb221	customer-support-01d-knowledge-base-v1	✓ exact match — = current HEAD

What is real and implemented (verified against current code, not just commit messages)

- **SupportTicket / SupportMessage / SupportAttachment data foundation** (01A) — `author_role` snapshot pattern, `visibility` field (`CUSTOMER_VISIBLE` / `INTERNAL`) at the model layer.
- **CUSTOMER_VISIBLE filtering** — `_build_customer_thread()` excludes `INTERNAL` rows at the **query level**, not a template-layer filter. Verified this session across 4 separate test suites that a customer never sees `INTERNAL` content, staff notes, `assigned_to` , or `escalation_reason` .
- **Support separated from Django Admin** — `simulator/support_panel_views.py` (376 lines) is a dedicated view module with its own `support_panel_required` decorator built on `permission_levels.py` 's `is_owner_root` / `is_ops_admin` / `is_customer_support` — not `admin.site` , not `@staff_member_required` . Confirmed by direct grep this session.
- **Support hierarchy CLIENT → SUPPORT → OPS → OWNER** — real, permission-gated, verified against `simulator/permission_levels.py` and `OwnerRoot` / `OpsAdminProfile` models (see Parte XII for the full authority documentation).
- **Assignment / escalation** — `apply_transition()` state machine in `support_status.py` , `STATUS_ESCALATED` real and tested.
- **Floating chat widget (01C.1)** — HTML-fragment-swap architecture (`fetchFragment` / `renderFragment`), reuses the exact same `SupportTicket` / `SupportMessage` machinery as the full-page support views (no parallel system).
- **Deterministic Knowledge Base (01D)** — explicitly **NOT generative AI**: `simulator/support_knowledge/catalogue.py` is a static, version-controlled tuple of 82 frozen dataclass `KnowledgeItem` s (no DB model, no migration). GREEN/YELLOW/RED risk-level behavior:
- **GREEN** (`action=ANSWER`) → instant deterministic answer, 75 of 82 items enabled.
- **YELLOW** (`action=SUPPORT`) → safe non-committal message, never fabricates account/transaction status, offers human handoff.
- **RED** (`action=OPS` , all under Security) → distinct security-styled message, never presented as ordinary FAQ, routes to human support — never auto-escalates (verified: viewing a RED item creates zero `SupportTicket` rows).
- **7 items** (`withdrawal_minimum` , 5x deposit specifics, `kyc_documents`) are `enabled=False` — structurally unreachable `POLICY_PENDING` placeholders, not merely hidden.
- **"Mis conversaciones"** — added in the final certification-fix round of 01D; the widget now **always** opens on the KB home (the old 01C.1 "auto-select most recent ticket" rule was deliberately removed — it blocked the KB home from ever being reachable for a customer with any open ticket). Existing conversations reachable only via explicit navigation, never automatically.
- **Human handoff** — "Hablar con soporte" always routes into the real, unchanged `_create_support_ticket()` path; no parallel ticket-creation logic anywhere in the KB flow.

Test evidence (counted directly this session, not estimated)

File	Tests
<code>test_customer_support_01a_data_foundation.py</code>	26
<code>test_customer_support_01b_support_panel.py</code>	54
<code>test_customer_support_01c_customer_thread.py</code>	38
<code>test_customer_support_01c1_chat_widget.py</code>	58
<code>test_customer_support_01d_knowledge_base.py</code>	80
Total dedicated Support tests	256

Manual certification record

Manual browser certification was explicitly performed and confirmed by the Owner for CUSTOMER-SUPPORT-01D, covering all 10 points required by the certification protocol used throughout this project: 1. KB Home appears on first widget open — **PASSED** 2. GREEN FAQ returns deterministic approved answer — **PASSED** 3. YELLOW case does not fabricate account/transaction state — **PASSED** 4. RED security case shows security-specific guidance + human handoff — **PASSED** 5. "Hablar con soporte" opens the existing human support flow — **PASSED** 6. Human ticket creation still works — **PASSED** 7. "Mis conversaciones" lists the customer's own tickets — **PASSED** 8. Existing ticket opens correctly — **PASSED** 9. Navigation back to "Mis conversaciones" / "Inicio de soporte" works — **PASSED** 10. Existing human support architecture remains intact — **PASSED**

Two rounds of manual-certification-fix were required before this passed cleanly (a stale browser-cache issue on `/support/widget/*` fragment responses, fixed with `@never_cache` ; then a genuine product-decision conflict where the old active-ticket auto-select blocked the KB home, fixed by removing that rule and adding "Mis conversaciones"). Both fixes are documented in the commit history under the `customer-support-01d-knowledge-base-v1` tag.

Why S1's maturity is 3, not higher

Per this document's own Rule VII: "Tests alone do not create maturity 4 or 5... Staging requires actual deployed/staging evidence." Support has never run in a staging environment — maturity 3 (VERIFIED LOCAL) is the ceiling, identical to every other locally-verified capability in Parte III.

PARTE IV — WHAT CUSTOMER SUPPORT STILL DOES NOT HAVE (per explicit audit instruction — do not overclaim)

Support is **not** 100% complete. Explicit remaining gaps, none silently closed:

Gap	Status	Notes
Lifecycle email notifications (ticket created/replied/escalated/closed)	NOT BUILT	No email-sending code found in <code>support_panel_views.py</code> or the widget views — confirmed by grep this session
Attachment operational flow	FOUNDATION ONLY	<code>SupportAttachment</code> model exists (01A) but no upload/download view — 01A's own docstring says this is deferred to a future "01E" extension of <code>secure_media.py</code>
SLA / response-time targets	NOT DEFINED	No SLA field, no timer, no breach detection anywhere in the codebase
Queue/operational metrics (response time, backlog)	NOT BUILT	No dashboard aggregation for support-specific ops metrics found
Escalation notification to OPS	PARTIAL	<code>STATUS_ESCALATED</code> transition is real and auditable, but no notification (email/in-app) fires when it happens — an Ops agent must be watching the queue
Support Agent real-user operational certification	NOT DONE	All certification performed by the Owner acting as both customer and, implicitly, verifying the panel code paths — no session where a real, separate Support-role human operated the panel end-to-end against live customer traffic
Duplicate/conversation policy	UNDEFINED	"Hablar con soporte" always creates a new ticket (consistent with the pre-existing 01C.1 "+ Nueva conversación" precedent) — there is no policy preventing a customer from opening unlimited parallel tickets
Support audit trail	PARTIAL	<code>SupportMessage.author_role</code> snapshot + <code>visibility</code> field give a real trail, but there is no dedicated <code>broker_audit.py</code> -style <code>EV_SUPPORT_*</code> event stream comparable to the financial audit trail
Future Support AI	NOT STARTED, BY DESIGN	01D is explicitly, deliberately deterministic — no LLM, no embedding, no classifier. A future "Support AI" layer was named as a possibility in the 01D authorization but zero code exists toward it
Remaining POLICY_PENDING knowledge entries	7 ITEMS OPEN	<code>withdrawal_minimum</code> , <code>deposit_supported_assets</code> , <code>deposit_supported_networks</code> , <code>deposit_minimum</code> , <code>deposit_fee</code> , <code>deposit_third_party_wallet</code> , <code>kyc_documents</code> — all structurally disabled until their underlying business policy/code is finalized (the withdrawal one is explicitly blocked on WITHDRAWAL-POLICY-CORRECTION-02, Parte VIII-B)
Public anonymous support widget	DEFERRED, INTENTIONALLY	01D explicitly scoped to authenticated customers only — no anonymous/pre-login support surface exists
Support at public-volume scale	UNTESTED	All certification is single-user, local, dev-data scale — no load/concurrency testing of the support system has been performed

Planned sequence (still consistent with current evidence)

01D (DONE) → 01E (attachments + lifecycle emails) → 01F (SLA + escalation notifications + audit trail) → Support AI (future, generative layer on top of the deterministic 01D foundation)

This sequence was not found written down anywhere in the repo as a formal plan — it is inferred from what 01A-01D's own docstrings explicitly deferred ("01E adds attachment upload/download," "future Support AI will sit on top of this deterministic foundation"). Recorded here as the most evidence-consistent next sequence, not as a confirmed roadmap document.

PARTE V — WITHDRAWAL POLICY: CURRENT BUSINESS TRUTH (CRITICAL)

Confirmed business policy

- **Minimum withdrawal = USD 20**
- **USD 20 through USD 1,000:** normal automated security flow
- **Above USD 1,000:** additional internal approval/review

Required security controls (verified present in code, independent of the minimum-amount gap below)

Control	Status	Evidence
KYC	✓ Present	Gated before withdrawal (see #3 Parte III)
Verified withdrawal wallet	✓ Present	<code>VerifiedWithdrawalWallet</code> — "no se ofrece texto libre" (Design Lock rule 4), destination must be a pre-verified wallet
Wallet security/cooldown rules	✓ Present	Part of <code>withdrawal-security-extension-01-v1</code>
TOTP/2FA	✓ Present	Real setup/verify/disable cycle, audited
Email OTP	✓ Present	Two-step <code>WithdrawalEmailOTPChallenge</code> , hardened twice post-V1.3 for expiry/stale-resend bugs
Sufficient withdrawable balance	✓ Present	Funds reserved atomically at request creation
Pending-request conflict checks	✓ Present	Rate-limit + single-active-request gates in the withdrawal flow

Important, re-confirmed: Trading Equity ≠ withdrawable balance. `Wallet.available_balance` remains the single-writer, materialized source for withdrawable funds — `money-integrity-fix-01-synthetic-funds-gate-v1` (this window) specifically closed a real gap where synthetic DEMO/CHALLENGE/FUNDED `TradingAccount` balances could otherwise have crossed into the real `Wallet` without a gate.

KNOWN CODE/POLICY GAP — verified, still true, OPEN BLOCKER

```
# simulator/forms.py:127-130 amount_usd = forms.DecimalField( label="Monto (USD)", required=False,
min_value=Decimal("0.01"), ... )
```

This is the **only** amount floor anywhere in the withdrawal path. `simulator/tests/test_withdrawal_minimum.py` 's own docstring states this is deliberate, not an oversight:

"WITHDRAWAL-POLICY-CORRECTION-01 — no fixed minimum withdrawal amount. `MIN_WITHDRAWAL_USD` (formerly a fixed \$1,000 Money Broker policy...) has been removed entirely — deliberately, not repurposed. The only remaining floor is `WithdrawForm.amount_usd` 's

own min_value=Decimal("0.01") , a pure form-layer validator, not a business policy gate."

test_0_01_accepted_by_form explicitly asserts \$0.01 **is** accepted. No test anywhere rejects an amount between \$0.01 and \$20.

Origin: withdrawal-policy-correction-01-v1 (2026-09-10, commit 411638e , "fix: align withdrawal authorization policy") is the exact commit that removed the old (also wrong, but differently wrong) \$1,000 floor and left no replacement minimum at all.

Formal classification

OPEN BLOCKER: WITHDRAWAL-POLICY-CORRECTION-02 Not silently fixed in this audit (per explicit instruction). Business policy (USD 20 minimum) and enforced code (USD 0.01 minimum) are in direct, confirmed conflict, right now, at current HEAD.

PARTE VI — WITHDRAWAL / PAYOUT REAL-WORLD STATUS

WithdrawalRequest #4 — CONFIRMED CURRENT (re-verified via read-only DB query this session)

Field	Value
amount_usd	20.01
status	processing
crypto_currency	usdttrc20
np_payout_id	(empty)
PayoutAttempt #1 status	unknown
PayoutAttempt #1 submitted_at	2026-09-12 16:44:12

This matches the historical account exactly: intended ~\$20, observed request ~\$20.01 (the same \$20-vs-\$20.01 UI/policy discrepancy that WITHDRAWAL-POLICY-CORRECTION-02 would need to resolve at the root), a PayoutAttempt existed, the NOWPayments payout POST returned HTTP 403, and provider state remains **UNKNOWN** — PayoutAttempt.UNKNOWN is explicitly documented in models.py as non-terminal, and the code confirms it is **never** treated as FAILED and **never** auto-reconciled from UNKNOWN. No blind retry or refund has occurred — consistent with the required safety rule.

Classification: CONFIRMED CURRENT. This is not historical — it is an open, unresolved, real stuck payout as of this audit.

Why it can't self-resolve: payout_providers.py:NowPaymentsAdapter explicitly documents status_query=False, cancel=False — "no GET endpoint for payout status/cancellation exists anywhere in this codebase." This is a structural, architectural limitation, not a bug that a small patch would close — it maps directly to capability #20 (Payment Engine integration = 0).

Deposit #45 — CONFIRMED CURRENT

Field	Value
amount_usd	20.00
crypto_currency	usdttrc20
status	finished
credited	True

Matches the historical account exactly: \$20, USDT/TRC20, finished, credited, reconciled. **Classification: CONFIRMED CURRENT.**

PARTE VII — DEPOSITS / NOWPAYMENTS

- **NowPayments integration status:** unchanged since V1.3 — the only implemented deposit rail, crypto-only.
 - **Provider abstraction status:** `payout_providers.py::NowPaymentsAdapter` exists as a thin, provider-agnostic wrapper on the *payout* (withdrawal) side, but explicitly cannot query status or cancel — it does not solve the reconciliation gap, it documents it honestly.
 - **Only one provider implemented:** confirmed — no second deposit or payout rail exists anywhere in `simulator/`.
 - **Reconciliation maturity:** deposits are idempotent and webhook-verified (HMAC-SHA512, `select_for_update()` + `credited` flag) — this side is mature. Payouts/withdrawals are the weak side (see Parte VI).
 - **Real-money testing limitations:** all evidence in this document comes from the same dev/test NOWPayments sandbox-style credentials used throughout the project's history — no real-money production testing has occurred, consistent with V1.3.
-

PARTE VIII — MONEY INTEGRITY (post-V1.3 work)

Two real, substantive closures happened in this window — neither was a documentation-only pass:

money-integrity-fix-01-synthetic-funds-gate-v1 (f07f1a1)

Closed a genuinely open gap that V1.3 did not flag by name: `wallet_ledger.py::transfer_to_wallet()` previously had **no check** preventing a DEMO/CHALLENGE/FUNDED `TradingAccount` (synthetic, never backed by a real Wallet debit) from transferring its balance into the real Wallet. Now fail-closed via a `select_for_update()`-locked `account_type` check against `TradingAccount.WITHDRAWABLE_ACCOUNT_TYPES`, denied atomically before any `InternalTransfer` row is created (zero trace on denial). +241 lines of dedicated test coverage in `test_wallet_ledger.py`.

money-integrity-fix-02-owner-ops-financial-control-v1 (349d384)

The origin of the entire Owner/Ops authority hierarchy used by everything built afterward, including all of Customer Support 01A-01D: `OwnerRoot`, `OpsAdminProfile`, `permission_levels.py`, `owner_actions.py` (334 new lines), migration `0080`, plus dedicated owner-only manual financial-adjustment paths (`test_owner_trading_adjustment.py`, `test_owner_wallet_adjustment.py`).

Reassessed items

- **Synthetic funds prohibited from becoming withdrawable:** ✅ now gated (fix-01 above) — this was a real, previously-open gap, now closed.
 - **Owner-only manual financial adjustments:** ✅ real, `owner_actions.py` — confirmed present.
 - **TradingAccount direct-admin restrictions:** unchanged from V1.3, not re-investigated this window (no tag touched it directly beyond the fix-02 hierarchy build).
 - **Wallet/ledger invariants:** reinforced (fix-01 + ledger-rounding-reconciliation-01).
 - **Atomic balance changes / idempotency:** unchanged, `UniqueConstraint`-backed idempotency (migration 0048) still the core mechanism, no regression found.
 - **Generic correction idempotency:** not re-investigated this window — carried forward from V1.3 without new evidence either way.
 - **TradingAccount balance-vs-ledger invariant:** no open gap surfaced this window.
 - **Fraud/velocity controls:** unchanged from V1.3 — rate-limiting exists (`ratelimit.py`, Redis-backed) but no dedicated fraud/velocity-scoring system beyond what V1.3 already documented under #36.
-

PARTE IX — OWNER / OPS / SUPPORT AUTHORITY

Operational hierarchy (verified against current code)

Role	Person (dev/test identity)	Model	Constraint
OWNER	Naffer / "Admin2" (dev account)	OwnerRoot	DB-level singleton: <code>CheckConstraint(singleton_enforcer=True)</code> + <code>UniqueConstraint(fields=["singleton_enforcer"])</code> – structurally impossible for a second row to ever exist. Never created/changed/deleted through Django Admin (<code>OwnerRootAdmin</code> returns <code>False</code> for add/change/delete unconditionally, for every user including superusers)
OPS	Ernesto (per project convention)	OpsAdminProfile	Same singleton pattern, but can be replaced over its lifetime (unlike <code>OwnerRoot</code>)
SUPPORT	dedicated <code>is_customer_support</code> permission	Django <code>Permission</code> (<code>codename="is_customer_support"</code> , <code>models.py:2318</code>)	Ticket-scoped only — no arbitrary financial mutation capability found anywhere in <code>support_panel_views.py</code>
CLIENT	customer	standard <code>User</code>	Customer-only access, enforced by ownership filters (<code>get_object_or_404(..., user=request.user)</code>) on every customer-facing route reviewed across all 5 support blocks

Permissions, verified

- **OWNER:** root operational authority — `owner_actions.py` gates manual financial adjustments to Owner only.
- **OPS:** operations authority below Owner — `OpsAdminProfile` , singleton-but-replaceable.
- **SUPPORT:** support tickets only, no arbitrary financial mutation. Confirmed no code path in `support_panel_views.py` touches `Wallet` , `TradingAccount` , or `WithdrawalRequest` balances.
- **CLIENT:** customer-only access.

Support panel authorization — confirmed separated from Django Admin

```
# simulator/support_panel_views.py:54-59 @wraps(view_fn) @login_required def wrapper(request, *args, **kwargs): from
.permission_levels import is_customer_support, is_ops_admin, is_owner_root if not (is_owner_root(request.user) or
is_ops_admin(request.user) or is_customer_support(request.user)): raise PermissionDenied(...)
```

This is a **dedicated decorator** (`support_panel_required`), not `@staff_member_required` , not routed through `admin.site` — confirmed by direct grep this session. Anonymous → redirected to login via `@login_required` . No secrets or private credentials are included in this document.

PARTE X — TRADING CORE (reassessed)

Most of the 40-ID matrix above already covers this in detail (IDs 4, 8-17, 22-23). Summary of what genuinely moved this window:

- **Market orders:** unchanged, maturity 3.
- **Pending orders:** 0→3, real `PendingOrder` model + full consumer/task wiring (see #12).
- **Partial close:** 0→3, real atomic partial-qty close (see #13).

- **Netting/hedging**: unchanged — no tag touched this; deep simulation infrastructure (BOOK-05/06) remains unconnected to any real LP, consistent with V1.3.
- **Pricing/spread/commissions**: unchanged maturity, known `float -vs- Decimal` gap in `commission_for()` re-confirmed still open.
- **Margin/leverage/PnL/equity/free margin/margin call/stop-out**: unchanged maturity, hardened by weekend-risk exposure preservation + SL/TP validation fixes (real gaps found and closed, see #16 row).
- **SL/TP**: hardened twice this window (`fix-sltf-residual-01` , `fix-sltf-update-validation-01`) — both real correctness fixes, not cosmetic.
- **Chart synchronization**: `chart-live-visual-filter-01-v1` fixed live-candle rendering stability — UI-layer, maps to #32, does not move trading-core maturity.
- **Stale-price protection**: unchanged, `get_validated_quote()` fail-safe intact.
- **Broker ledger/accounting / B-Book accounting**: unchanged maturity, two real gaps closed (Parte VIII).
- **Broker exposure**: the `snapshots.py` `contract_size` bug (V1.3's flagged ops-only gap) is now **fixed** (see #23).
- **Trader intelligence**: unchanged, not re-investigated this window.
- **Liquidity/routing shadow work**: unchanged, still zero real external connectivity (#24-28).
- **Latest BOOK milestones**: BOOK-06j/06k lineage referenced in the protected test file `test_book06j1_population_engine_close_race.py` (untouched, per instruction) — no new BOOK-numbered tag closed in this window; the 22 tags closed since V1.3 use direct feature/fix naming (`order-management-*` , `fix-*` , `golden-*` , `money-integrity-*` , `withdrawal-*` , `customer-support-*`) rather than the BOOK-nn convention.

PARTE XI — MARKET DATA (reassessed)

FOREX

- Massive-only runtime, unchanged since V1.3 — still the certified path, no regression found in this window's 22 tags.
- Symbols certified: EUR/USD, GBP/USD, USD/JPY, AUD/USD (unchanged).
- Finnhub: still retired from the Forex runtime.

CRYPTO

- **BTCUSD / ETHUSD current provider path**: now Massive-exclusive (`_MASSIVE_CRYPT0_ENABLED_SYMBOLS` , `feeds.py:2024-2043`) — this is the real change since V1.3.
- **Binance 451 issue**: unchanged as a historical fact (still the reason Massive was chosen); Binance/Kraken/CoinGecko code remains present as legacy fallback but is currently unreachable given the enabled-symbols allowlist.
- **Kraken/Massive/current alternatives**: Massive won; no evidence Kraken is the active runtime path.
- **Is crypto now certified or still pending?: Certified at the VERIFIED LOCAL level (maturity 3)** — real routing, real 141-test coverage — but **not** certified with the same manual-acceptance rigor as Forex (no multi-hour manual session logged). This is stated explicitly, not implied: crypto is closed for B-Book Local MVP purposes but carries an evidence-debt note that a future Forex-parity manual session would still be valuable.

PARTE XII — ROUTING / B-BOOK / A-BOOK

Strict definitions maintained, unchanged from V1.3:

B-Book: internalized broker risk. **A-Book**: exists ONLY when actual risk is sent externally to a real LP/provider and external lifecycle/reconciliation exists. Shadow/simulated LP logic is NOT A-Book.

Item	Maturity	Status
B-Book current maturity	3	Unchanged, the only real book (<code>Book . INTERNAL</code>)

Item	Maturity	Status
RoutingDecision	1	Unchanged, model exists, caller exists, decision hardcoded
Liquidity shadow mode	1	Unchanged, deep simulation, zero real connectivity
Book authority	1	Unchanged, no manual override capability
Partial hedge	0	Unchanged
LP abstraction	1	Unchanged, LiquidityProvider / LiquidityDecision / LiquidityLedger / DealingDeskDecision all self-disclaim real connectivity in their own docstrings
External hedge lifecycle	0	Unchanged
LP reconciliation	0	Unchanged
Actual external connectivity	NONE	Confirmed again this session — no adapter, no external API client for any LP

No tag closed in this window touched Routing/B-Book/A-Book. This entire domain is byte-for-byte unchanged from V1.3.

PARTE XIII — PAYMENT ENGINE / TREASURY ENGINE

Critical separation, maintained per instruction:

- **Money Broker project:** `trx_sim` (this repository, this audit's subject).
- **Separate project:** `treasury_engine` — located at `/Users/naftermoreno/Desktop/treasury_engine` on this machine. **NOT inspected, NOT modified, NOT touched** in this audit block, per explicit instruction. (Confirmed via `ls`: the directory does not even currently exist at that path on this machine — noted factually, not investigated further, as inspecting it was explicitly forbidden regardless.)

Money Broker's integration readiness (from `trx_sim` evidence only)

- **Payment Engine target remains an external service** — this document does not propose duplicating its logic inside `trx_sim`.
- **Current NOWPayments adapter status:** `simulator/nowpayments.py` (deposits, mature) + `simulator/payout_providers.py:NowPaymentsAdapter` (payouts, explicitly incomplete — no status query, no cancel).
- **Current integration gap:** capability #20 = 0, unchanged. The architecture today is the *opposite* of the target — a third-party processor embedded directly, not an abstraction over a real internal Payment Engine.
- **Payment Engine Integration audit/gate status:** `PAYMENT-ENGINE-INTEGRATION-AUDIT` remains queued, not started (see Parte XV, Next Execution Queue) — this would be a design/audit block, not implementation, and explicitly would not touch `treasury_engine`.

PARTE XIV — INFRASTRUCTURE / VPS (reassessed, zero change confirmed)

Item	V1.3 Maturity	V1.4 Maturity	Note
VPS plan	2	2	<code>INFRA_PLAN_L1.md</code> (614 lines) unchanged, zero commits since V1.3
PostgreSQL	1	1	Real, env-gated config exists (<code>settings.py:195-224</code> , <code>psycpg2-binary</code> in <code>requirements.txt</code>); dev/test still always SQLite
Redis	3	3	Unchanged, actively used locally

Item	V1.3 Maturity	V1.4 Maturity	Note
Celery	3	3	Unchanged, Beat + worker both exercised locally
Daphne	3	3	Unchanged
Nginx/TLS	1	1	Config exists (<code>deploy/nginx/trx_sim.conf</code>); no TLS cert ever issued
SMTP (real delivery)	1	1	Real backend + production guard exists in settings; tests still use <code>locmem</code> ; no real delivery ever confirmed
Monitoring	2	2	<code>init_sentry()</code> confirmed real and DSN-gated (precision improvement over V1.3's description) but never exercised with a real DSN
Backups	2	2	7 scripts present; no successful-run artifact exists anywhere in the repo
Restore drill	1	1	Fully scripted; <code>INFRA_PLAN_L1.md</code> itself says a real successful run is still required to close this gate; never happened
Health checks	3	3	Unchanged, <code>/api/health/</code> + <code>/api/health/detail/</code> , dedicated tests
Admin/ops tooling	2	2	14 commands (V1.3's "15" was a count error, not a removed command)
Secrets/config	2	2	Unchanged, production guards + <code>test_no_hardcoded_secrets.py</code> intact
External provider connectivity from a real VPS	2	2	No new evidence possible without a VPS

Zero commits touched `deploy/` , `docs/INFRA_PLAN_L1.md` , `docs/DEPLOY.md` , or `docs/SECURITY_CHECKLIST.md` since V1.3 (`git log --since=2026-09-02` on those paths returns empty). `SECURITY_CHECKLIST.md` (178 lines) and `DEPLOY.md` (843 lines) remain current and internally consistent with code evidence — neither claims anything code evidence contradicts.

CONFIRMED explicitly, again, this session: no VPS has ever been provisioned, no TLS certificate has ever been issued, no real staging/production run has ever occurred. This is the sharpest contrast in this entire audit: Trading Core moved dramatically (+10.2pt on B-Book MVP); Infrastructure moved by exactly zero points.

PARTE XV — GOLDEN BROKER SCENARIOS

Unchanged from V1.3 — **no tag in this window closed a Golden Scenario certification.** The pseudo-item "Golden Scenarios" inside B-Book MVP (Parte IV below) remains at maturity 1: Forex market data and stop-out mechanics remain the only solidly-closed sub-scenarios (per V1.3); controlled Forex order → spread → lot → margin → commission → entry price → chart/Bid-Ask alignment → P&L → equity → close → ledger → admin → deposits → withdrawal → KYC → 2FA → emails → account products, as an end-to-end manually-certified chain across **all** account product types, remains **incomplete**.

Two of the sub-scenario blockers named in V1.3 are now removed as *technical* blockers (Order Management V2 exists; Crypto is certified), but the actual manual Golden Scenario certification sessions covering those new capabilities have not been separately logged. This is stated explicitly rather than inferred as closed.

PARTE XVI — CURRENT REAL DATA / DEV CERTIFICATION ARTIFACTS

Label: DEV/MANUAL CERTIFICATION DATA — not production customers. Re-verified via read-only query this session:

Record	Status
SupportTicket #1, #5, #9	Present, unchanged, owner "Admin2" (dev account)
SupportTicket #10, #11	New since the last support audit round — created during the Owner's own manual browser certification of CUSTOMER-SUPPORT-01D ("Hablar con soporte" real end-to-end test)
SupportMessage count	3, unchanged
Deposit #45	\$20, USDT/TRC20, finished , credited=True — CONFIRMED CURRENT
WithdrawalRequest #4	\$20.01, processing , PayoutAttempt unknown , HTTP 403 historically, unreconciled — CONFIRMED CURRENT

PARTE XVII — PROTECTED / DO-NOT-TOUCH FILES

Verified present and untouched this session (`git status --porcelain + ls -la`):

File	Status
simulator/tests/test_book06j1_population_engine_close_race.py	Present, untracked, unmodified
db.sqlite3.backup_before_0069_0072	Present, untracked, unmodified (9.9MB, mode -rwx-----)

Never touch: /Users/naftermoreno/Desktop/treasury_engine during Money Broker work unless the Owner explicitly authorizes it. (Confirmed: the path does not currently exist on this machine; this audit did not attempt to create, inspect, or otherwise interact with it.)

PARTE XVIII — GIT WORKFLOW / GOVERNANCE (unchanged, reaffirmed)

problem → reproduction → root cause → audit/design lock → scoped implementation → dedicated tests → regression tests → manual certification when applicable → pre-Git audit → selective stage → staged-diff inspection → Owner manual commit → verify → Owner manual tag → verify → Owner manual push → remote verification → closure

Claude never decides or performs Git closure. No `git add / commit / tag / push` without explicit Owner authorization — verified this session: zero git mutation commands were run; `git status / git log / git rev-parse / git show / git fetch --tags` (all read-only) were the only git commands used to produce this audit.

PARTE XIX — CURRENT PUBLISHED SUPPORT HISTORY (every hash verified live via `git rev-parse`)

Block	Commit	Tag
CUSTOMER-SUPPORT-01A	f61f8feae4965c3324de8414bcebdcc68d9adf30	customer-support-01a-data-foundation-v1
CUSTOMER-SUPPORT-01B	de5b51bef2952b70ad7836ff3dfafcea2c36e61b	customer-support-01b-dedicated-support-panel-v1
CUSTOMER-SUPPORT-01C	30349feb79de79a4c2f0eee238dde9c694dd4042	customer-support-01c-customer-thread-v1

Block	Commit	Tag
CUSTOMER-SUPPORT-01C.1	4706485e3f9f92eb2e0d0d088ecd4d5ed73987b9	customer-support-01c1-chat-widget-v1
Knowledge Base Spec	6ca042f38a290501c4f1bf982dd94474cb9390dd	customer-support-knowledge-base-spec-v1
CUSTOMER-SUPPORT-01D	31708583363208463eef82640a734929c75bb221	customer-support-01d-knowledge-base-v1

All six confirmed with zero discrepancy against the prompt's stated values.

PARTE XX — NEXT EXECUTION QUEUE (rebuilt, not reused from V1.3)

Ordered by: 1. **safety/risk**, 2. **correctness**, 3. **dependency**, 4. **product value** — per explicit instruction, never by visual impressiveness.

1. WITHDRAWAL-POLICY-CORRECTION-02 — (SAFETY, highest priority)

- **Why now:** live, confirmed, real-money-risk gap. Every day this stays open, a customer can technically request a withdrawal as low as \$0.01, in direct conflict with confirmed business policy.
- **Depends on:** nothing technical. Needs the Owner's decision on exact enforcement point (form validator vs. a real business-policy layer) before implementation.
- **Definition of Done:** `WithdrawForm.amount_usd` (or an equivalent policy-layer check) enforces \$20 minimum; `test_withdrawal_minimum.py` updated to assert rejection below \$20; `WithdrawalRequest #4's` \$20.01-vs-\$20 discrepancy investigated as part of the same root-cause pass.
- **Blocking scope:** PRODUCTION (compliance/correctness).

2. WithdrawalRequest #4 reconciliation

- **Why now:** a real stuck payout, unresolved since 2026-09-12. Should not be touched via blind retry/refund per the established safety rule — needs a deliberate reconciliation design.
- **Depends on:** ideally sequenced with/after #1 (don't want to reconcile a \$20.01 request while the \$20-vs-\$0.01 policy question is still open).
- **Definition of Done:** either a provider-side status confirmation (would require closing #20's status-query gap) or a documented, Owner-authorized manual resolution path.
- **Blocking scope:** PRODUCTION.

3. CUSTOMER-SUPPORT-01E — attachments + lifecycle emails

- **Why now:** the single biggest remaining Support gap; foundation (`SupportAttachment`) already exists.
- **Depends on:** nothing blocking.
- **Definition of Done:** upload/download wired through `secure_media.py` ; ticket-created/replied/closed emails sent.
- **Blocking scope:** NON-BLOCKING for B-Book MVP; PRODUCTION for retail-scale support.

4. Withdrawal E2E certification (post-#1/#2)

- **Why now:** cannot be meaningfully certified while the minimum-amount policy gap and the #4 reconciliation are open.
- **Depends on:** #1, #2.
- **Definition of Done:** a full manual Golden-Scenario-style withdrawal session, \$20-\$1,000 normal flow and >\$1,000 review flow, both certified.
- **Blocking scope:** PRODUCTION.

5. Internal broker trading certification (Golden Scenarios remaining sub-scenarios)

- **Why now:** Order Management V2 and Crypto are now technically unblocked; the manual certification sessions were never separately logged.
- **Depends on:** nothing technical (both #12/#13/#6 are already VERIFIED LOCAL).
- **Definition of Done:** remaining Golden Scenario sub-scenarios (ECN/No-Commission/VIP product types, crypto trading session) manually certified with evidence logged.
- **Blocking scope:** LOCAL (closes Golden Scenarios pseudo-item to 3).

6. Payment E2E certification

- **Why now:** deposits are mature; withdrawals need #1-#2 closed first to be meaningful.
- **Depends on:** #1, #2.
- **Blocking scope:** PRODUCTION.

7. Money Integrity remaining (generic correction idempotency, TradingAccount balance-vs-ledger invariant re-audit)

- **Why now:** not re-investigated this window; worth a dedicated confirmatory pass given how much else in the ledger/wallet area changed.
- **Depends on:** nothing.
- **Blocking scope:** NON-BLOCKING (confirmatory).

8. Crypto market-data manual acceptance session (parity with Forex)

- **Why now:** cheap, closes the one evidence-debt item left on an otherwise-3 capability.
- **Depends on:** nothing.
- **Blocking scope:** LOCAL (evidence-debt closure, not a maturity change).

9. Payment Engine integration audit

- **Why now:** diagnostic/design only, doesn't require anything else closed; directly informs whether #2 (WithdrawalRequest #4) can ever be self-service-reconciled.
- **Depends on:** nothing (does NOT touch treasury_engine).
- **Blocking scope:** PRODUCTION.

10. OWASP/security audit

- **Why now:** due diligence before any staging attempt.
- **Depends on:** nothing.
- **Blocking scope:** VPS/PRODUCTION.

11. Dev/test superuser cleanup

- **Why now:** hygiene before any staging attempt (dev accounts like "Admin2" carrying real-shaped ticket/withdrawal data should not migrate to production).
- **Depends on:** nothing.
- **Blocking scope:** VPS/PRODUCTION.

12. PostgreSQL — provision and exercise for real

- **Depends on:** nothing blocking, but best sequenced with #13.
- **Blocking scope:** VPS.

13. Restore drill — execute for real, produce the success artifact

- **Depends on:** #12 (needs a real Postgres to restore).

- **Blocking scope:** VPS/PRODUCTION.

14. Private VPS staging

- **Depends on:** reasonably closing #1-#2 (don't deploy with a known live money-policy gap) + #12/#13 (the two weakest infra items).
- **Blocking scope:** VPS/PRODUCTION — this is the block capable of moving anything to maturity 4.

15. Broker Economics (Swap/Overnight)

- **Blocking scope:** PRODUCTION, not urgent (no safety/correctness risk, pure feature gap).

16. Compliance Config / AML

- **Blocking scope:** PRODUCTION, required before any real multi-jurisdiction launch.

17. UI V2 / Routing/Book Authority / A-Book

- **Blocking scope:** explicitly lowest priority — visually or architecturally interesting, but no money-correctness or safety dependency forces these earlier. A-Book remains a HYBRID-A-BOOK-scope item only, never required for B-Book local MVP or staging.

18. FIX-DEPOSIT-CALLBACK-RATELIMIT-TEST-ISOLATION-01 — (NON-BLOCKING, test infrastructure hygiene)

- **Why now:** root-caused this session — a full-suite run (7065 tests) surfaced 3 FAIL + 3 ERROR, all traced to shared Redis rate-limit state on the `deposit_callback` endpoint (`@rate_limit("deposit_callback", limit=30, window=60)`, `simulator/views.py:1700`) leaking across `test_deposit_emails.py::DepositConfirmedEmailTests` and a related `test_ledger_invariant_audit.py` test. Diagnosis is CLOSED; the implementation fix is not.
- **Depends on:** nothing. Explicitly does not outrank items #1-#17 — this is test-infrastructure hygiene, not money correctness.
- **Definition of Done:** reset/clear the relevant Redis rate-limit key in `setUp / tearDown` of the affected test classes, following the same isolation pattern already established for AUDIT04B-ORDER-FLAKE-01; full suite runs clean end-to-end.
- **Verification already done this session:** the 2 affected files run in isolation pass 32/32 — confirms application behavior is correct, this is purely a test-isolation gap.
- **Blocking scope:** NON-BLOCKING. Does not gate WITHDRAWAL-POLICY-CORRECTION-02 or any other item in this queue.

PARTE XXI — ROADMAP / PERCENTAGE (full arithmetic shown)

A. B-Book Local MVP Readiness

Items (26, unchanged set definition from V1.3): 1 Onboarding=3, 2 KYC=3, 3 2FA=3, 4 Account/Product=3, 5 Forex=3, 6 Crypto=3(was 2), 7 Instrument catalog=2, 8 Pricing=3, 9 Swap=0, 10 Market orders=3, 11 Pending orders=3(was 0), 12 Partial close=3(was 0), 13 Execution=3, 14 Leverage/Margin=3, 15 PnL/Equity=3, 16 Stop-out=3, 17 Ledger=3, 18 Deposits=3, 19 Withdrawals=3, 20 Internal Treasury=3, 21 B-Book accounting=3, 22 Broker risk/exposure=3, 23 Support/history (tickets sub, excl. export)=3(was 2), 24 Security/audit=3, 25 Trader UI base=2, 26 Golden Scenarios=1
 $B_BOOK_SCORE = 3+3+3+3+3+2+3+0+3+3+3+3+3+3+3+3+3+3+3+3+2+1 = 71$ $B_BOOK_MAX = 26 \times 3 = 78$ $B_BOOK_PERCENT = 71/78 \times 100 = 91.03\% \rightarrow 91.0\%$

Why it moved (+10.2pt from 80.8%): #6 Crypto (+1), #11 Pending orders (+3), #12 Partial close (+3), #23 Support tickets sub-component (+1) — all real, evidence-backed closures, not reclassification.

Remaining gap (7 of 26 below 100%): #7 Instrument catalog(2), #9 Swap(0), #23 export sub-component still drags a composite average elsewhere (see Parte III row 35's separate treatment), #25 Trader UI base(2), #26 Golden Scenarios(1).

B. Private Staging Readiness

Identical to V1.3 — zero infra items moved. $\text{STAGING_SCORE} = 30$, $\text{STAGING_MAX} = 45$ $\text{STAGING_PERCENT} = 30/45 \times 100 = 66.7\%$ (+0.0pt since V1.3)

Why it did not move: confirmed explicitly this session — no commit touched `deploy/`, `INFRA_PLAN_L1.md`, `DEPLOY.md`, or `SECURITY_CHECKLIST.md` since V1.3. All engineering progress in this window was local application code, not infrastructure.

C. Production Candidate Readiness

Same set as Overall (Parte II) — 40 canonical IDs, no staging/production evidence exists anywhere, so Production = Overall by definition (identical numerator/denominator, per V1.3's own rule, unchanged):

$80 / 200 \times 100 = 40.0\%$ (+3.5pt since V1.3's 36.5%)

D. Overall Broker Readiness

$80 / 200 \times 100 = 40.0\%$

"Money Broker today is..."

A local B-Book broker with mature trading-core parity (market + pending + partial-close orders, certified Forex + Crypto data, hardened risk/ledger/accounting) and a genuinely complete local Customer Support system — all VERIFIED LOCAL, none of it staged or in production.

"Money Broker today is NOT..."

Deployed anywhere. Compliant with its own withdrawal-minimum policy in code. Reconciled on a real stuck payout (#4). An A-Book broker. Feature-complete on Support (no emails, no SLA, no attachment flow). Ready for real customer money without closing the Parte XX queue, starting with item #1.

PARTE XXII — HECHOS VS PENDIENTES

HECHOS CONFIRMADOS

- HEAD = origin/main = `3170858...` — verificado en vivo contra el remoto.
- 22 bloques cerrados desde V1.3 (2026-09-02) hasta hoy (2026-09-17), todos con tag verificado.
- Pending Orders y Partial Close son código real y wired, no stubs — verificado leyendo el diff, no solo el commit message.
- Crypto Market Data ahora es Massive-exclusive, mismo patrón que Forex.
- El piso de retiro mínimo en código es \$0.01, no \$20 — verificado leyendo `forms.py` directamente, dos veces (una por el subagente de investigación, otra por el coordinador).
- WithdrawalRequest #4 sigue exactamente en el mismo estado atascado descrito históricamente — verificado con query de solo lectura a la DB de dev.
- Deposit #45 sigue reconciliado y acreditado — verificado con query de solo lectura.
- El sistema completo de Customer Support (01A-01D) es real, testeado (256 tests dedicados) y manualmente certificado por el Owner (10/10 puntos de certificación de 01D).
- Cero infraestructura de staging/VPS ha cambiado desde V1.3 — cero commits en los paths relevantes.

- Los archivos protegidos (`test_book06j1_population_engine_close_race.py` , `db.sqlite3.backup_before_0069_0072`) siguen presentes, sin seguimiento, sin modificar.
- `treasury_engine` no existe actualmente en la ruta esperada en esta máquina — no fue inspeccionado, tal como exige la instrucción.
- **Full-suite finding — diagnóstico CERRADO** (actualizado tras esta auditoría): la corrida completa (`manage.py test simulator` , 7065 tests) reportó 3 FAIL + 3 ERROR. Causa raíz confirmada: fuga de estado de rate-limit de Redis del endpoint `deposit_callback` (`@rate_limit("deposit_callback", limit=30, window=60)` , `simulator/views.py:1700`) — el presupuesto compartido se agota acumulativamente antes de que `test_deposit_emails.py::DepositConfirmedEmailTests` y el test relacionado de `test_ledger_invariant_audit.py` alcancen ese endpoint, que entonces retorna legítimamente HTTP 429. Los 6 fallos son en cascada de esa única condición. Verificado: los 2 archivos afectados corridos aislados = **32/32 PASS**. Ver clasificación formal completa abajo.

FULL-SUITE TEST ISOLATION — clasificación formal

Campo	Valor
Diagnóstico	CERRADO
Fix de implementación	PENDIENTE (bloque futuro potencial: <code>FIX-DEPOSIT-CALLBACK-RATELIMIT-TEST-ISOLATION-01</code> — resetear/limpiar la clave de rate-limit de Redis en <code>setUp / tearDown</code> , mismo patrón que <code>AUDIT04B-ORDER-FLAKE-01</code> . No implementado en este bloque de documentación)
Riesgo a la corrección financiera	SIN EVIDENCIA DE REGRESIÓN — comportamiento de la aplicación confirmado correcto (el rate limiter hace exactamente lo que debe hacer); es un gap de aislamiento de tests, no un defecto de runtime
Estado de bloqueo	NO BLOQUEANTE para el próximo bloque de corrección de dinero real (<code>WITHDRAWAL-POLICY-CORRECTION-02</code>), siempre que las suites dedicadas afectadas permanezcan verdes — confirmado: 32/32

Readiness percentages unchanged — this was an evidence-quality/test-isolation clarification, not a capability maturity promotion. Ninguna de las 40 capacidades canónicas (Parte III) ni la capacidad suplementaria S1 (Parte III-B) cambia de maturity por este hallazgo — ni Deposits (#18) ni Ledger/Accounting (#17) se promueven, porque el comportamiento de la aplicación ya era correcto (el 0 FAIL/0 ERROR de las suites dedicadas por archivo, ya citado en toda esta auditoría, sigue siendo la evidencia real de esas capacidades). Este hallazgo tampoco las degrada, porque no hay evidencia de regresión financiera. Overall/Production se mantienen en **40.0%** (80/200), B-Book Local MVP en **91.0%** (71/78), Private Staging en **66.7%** (30/45) — sin cambio respecto a los valores ya reportados en esta misma versión V1.4.

PENDIENTE DE VERIFICAR

- Trader Intelligence (#29) — no re-investigado esta ventana, evidence debt de V1.3 se mantiene tal cual.
- Generic correction idempotency y el invariante `TradingAccount balance-vs-ledger` — no re-auditados esta ventana.
- Si `ledger-rounding-reconciliation-01-v1` tocó indirectamente el gap float/Decimal de `commission_for()` — se verificó directamente que NO lo tocó (función re-leída, sigue devolviendo `float`), pero vale la pena una auditoría dedicada completa del tema Decimal-discipline.

POLICY_PENDING

7 ítems del catálogo de Knowledge Base (Parte III-B), estructuralmente deshabilitados: `withdrawal_minimum` , `deposit_supported_assets` , `deposit_supported_networks` , `deposit_minimum` , `deposit_fee` , `deposit_third_party_wallet` , `kyc_documents` .

KNOWN CODE/POLICY GAPS

1. **WITHDRAWAL-POLICY-CORRECTION-02** (Parte V) — OPEN BLOCKER, dinero real.
2. `commission_for()` float vs Decimal (#8) — reconfirmado abierto.
3. Instrument catalog dual-source drift risk (#7) — sin cambio.
4. Payment Engine integration ausente dentro de `trx_sim` (#20) — arquitectónicamente confirmado como la causa raíz de por qué #4 no puede autoreconciliarse.

5. Support: sin lifecycle emails, sin SLA, sin flujo operativo de adjuntos, sin notificación de escalación a Ops (Parte IV).
6. **FIX-DEPOSIT-CALLBACK-RATELIMIT-TEST-ISOLATION-01** — gap de aislamiento de tests (no de aplicación), diagnóstico CERRADO, fix técnico PENDIENTE, NO BLOQUEANTE. Ver clasificación formal arriba.

PARTE XXIII — INSTRUCCIONES PARA RETOMAR MONEY BROKER EN UNA NUEVA CONVERSACIÓN

```
PROJECT: Money Broker PATH: /Users/naftermoreno/Desktop/trx_sim REP0: trx_simulator
(github.com/Naffer27/trx_simulator) CURRENT HEAD: 31708583363208463eef82640a734929c75bb221 CURRENT TAG: customer-
support-01d-knowledge-base-v1 DO NOT TOUCH: /Users/naftermoreno/Desktop/treasury_engine (separate project)
simulator/tests/test_book06j1_population_engine_close_race.py db.sqlite3.backup_before_0069_0072 LAST CLOSED BLOCK:
CUSTOMER-SUPPORT-01D (knowledge base + instant answers) CURRENT OPEN BLOCK: NONE — repository is clean at HEAD except
protected/unrelated untracked docs NEXT RECOMMENDED: WITHDRAWAL-POLICY-CORRECTION-02 (see Parte V/XX #1 — real money-
risk blocker)
```

20 facts the next conversation must know before giving any command

1. **HEAD and the latest tag are identical** (3170858...) — confirmed live against `origin/main` , no drift.
2. **This is a local-only broker.** Zero VPS/staging/production execution has ever occurred, confirmed again in this audit — do not assume any deployed environment exists.
3. **A real money-risk blocker is open right now:** `WithdrawForm.amount_usd` enforces a \$0.01 minimum withdrawal in code, while confirmed business policy is \$20. Do NOT silently fix this — it needs explicit Owner authorization on the exact enforcement design.
4. **WithdrawalRequest #4 is a real, unresolved, stuck payout** (\$20.01, NOWPayments HTTP 403, provider state UNKNOWN). Never blind-retry or refund it without an explicit reconciliation design.
5. **Deposit #45 is fine** — \$20, finished, credited, reconciled. Not an open issue.
6. **Customer Support (01A-01D) is a real, complete, locally-verified, manually-certified system** — not a stub. 256 dedicated tests, deterministic (non-AI) Knowledge Base, role hierarchy, INTERNAL-note isolation. Do not rebuild any of this from scratch.
7. **Support still lacks:** lifecycle emails, attachment upload/download flow, SLA, escalation notifications, and has 7 deliberately-disabled POLICY_PENDING knowledge items.
8. **Pending Orders and Partial Close are real and shipped** (Order Management V2A/V2B) — do not assume these are still missing, V1.3's "0" scores for these are obsolete.
9. **Crypto market data (BTCUSD/ETHUSD) is now certified** via Massive, same pattern as Forex — but lacks a long manual-acceptance session like Forex has.
10. **Payment Engine integration inside trx_sim is still 0** — `nowpayments.py` / `payout_providers.py` are the only payment code; there is no internal abstraction over an external Payment Engine yet, and the payout side cannot even query provider status.
11. **treasury_engine is a completely separate project** and does not currently exist at `/Users/naftermoreno/Desktop/treasury_engine` on this machine — never inspect or modify it without explicit Owner authorization, regardless of what any Money Broker work seems to imply.
12. **Never perform git add/commit/tag/push without explicit Owner authorization** — the established workflow always ends in Owner-manual Git closure, never Claude-performed closure.
13. **The protected files must never be modified/deleted/moved/staged:**
`simulator/tests/test_book06j1_population_engine_close_race.py` , `db.sqlite3.backup_before_0069_0072` .
14. **B-Book Local MVP is at 91.0%** — a strong local baseline; the remaining gaps are Instrument catalog unification, Swap/Overnight (doesn't exist at all), Trader UI personalization, and the last Golden Scenario sub-certifications.
15. **Private Staging Readiness is unchanged at 66.7%** — all local engineering progress in this window did not touch infrastructure at all.
16. **Overall/Production readiness is 40.0%** (up from 36.5%) — driven entirely by local trading-core and support progress, not staging progress.
17. **Dev/test data in the DB is NOT production data** — tickets #1/#5/#9/#10/#11, Deposit #45, WithdrawalRequest #4 are all dev/manual-certification artifacts tied to the "Admin2" dev account.
18. **The engineering discipline on this project is unusually strict:** audit → design-lock → scoped implementation → dedicated tests → regression → manual certification → pre-Git audit → Owner-only Git closure, on every single block. Follow it; don't shortcut it.

19. **No Plan Maestro Unificado V2/V3 file exists on disk** — do not reference it as if it were available; V1.3's Part X comparison (preserved conceptually in this document's history) is the most recent reconciliation against it that exists.
20. **This V1.4 document is meant to be fully self-contained** — a new conversation should be able to work from this PDF alone without needing any earlier audit version, exactly as V1.3 was designed to be self-contained relative to V1.2.1.

PARTE XXIV — VERSION HISTORY

Version	Date	Overall	B-Book MVP	Private Staging	Production	Delta	Blocks closed since previous version
V1	2026-09-02	N/A	N/A	N/A	N/A	—	Primera auditoría de las 40 capacidades
V1.1	2026-09-02	36.5%	N/A	N/A	36.5%	primer cálculo	Forex corregido a VERIFIED LOCAL completo
V1.2	2026-09-02	36.5%	80.8%	66.7%	36.5%	+0.0	Payment Engine/Treasury separados; snapshots.py reclasificado
V1.2.1	2026-09-02	36.5%	80.8%	66.7%	36.5%	+0.0	Reconciliación aritmética pura
V1.3	2026-09-02	36.5%	80.8%	66.7%	36.5%	+0.0	Consolidación documental pura
V1.4	2026-09-17	40.0%	91.0%	66.7%	40.0%	Overall +3.5 · B-Book +10.2 · Staging +0.0 · Production +3.5	22 bloques reales: Order Mgmt V2A/V2B, Crypto certificado, snapshots fix, weekend-risk, sltpx2, ledger-rounding, chart-filter, withdrawal-security-extension, nowpayments-settlement-fix, withdrawal-policy-correction-01, withdrawal-otp×2, money-integrity-fix-01/02, CUSTOMER-SUPPORT-01A/01B/01C/01C.1/KB-spec/01D

PARTE XXV — DEFINICIÓN EJECUTIVA

Money Broker hoy NO es:

- un broker terminado
- un broker en staging
- un broker en producción
- un A-Book real
- compliant con su propia política de retiro mínimo en código

Money Broker hoy SÍ es:

- un broker B-Book local funcional y considerablemente más maduro que en V1.3 (91.0% de B-Book Local MVP Readiness, arriba de 80.8%)
- con paridad completa de tipos de orden retail localmente: market, pending (limit/stop), partial close — los tres en maturity 3
- con market data Forex Y Crypto ahora certificados con el mismo patrón arquitectónico (Massive-only)
- con un sistema de Customer Support real, completo y manualmente certificado — no una tabla de tickets plana
- con dos gaps de integridad financiera reales encontrados y cerrados esta ventana (fondos sintéticos→wallet, redondeo de ledger)
- con un blocker de dinero real, abierto y sin resolver, documentado honestamente en este mismo documento: el piso de retiro mínimo en código (\$0.01) contradice la política de negocio confirmada (\$20)

Gaps restantes, listados claramente:

- WITHDRAWAL-POLICY-CORRECTION-02 (crítico, dinero real)
- WithdrawalRequest #4 sin reconciliar
- Compliance configurable por jurisdicción: no existe
- AML: no existe
- Broker economics incompleto: swap/overnight ausente
- Integración con un motor de pagos/tesorería externo: no existe dentro de trx_sim
- Infraestructura de staging: código listo, nunca ejercitada realmente (66.7%, sin cambio)
- Cualquier forma real de ejecución externa (A-Book/LP): cero conectividad real, sin cambio
- Customer Support: sin emails de ciclo de vida, sin SLA, sin flujo de adjuntos, sin Support AI, 7 items POLICY_PENDING

Ninguno de estos gaps es una sorpresa de esta auditoría — todos están nombrados con evidencia directa, verificados contra el repositorio actual, no copiados de V1.3.

Fin de Money Broker — Broker Capability & Readiness Audit V1.4. Documento autosuficiente — no requiere ningún documento anterior para ser comprendido o usado como punto de partida de una nueva conversación.